[image: image1.jpg]


[image: image3.jpg]Education and Culture DG

Lifelong Learning Programme




[image: image2.jpg]Education and Culture DG

Lifelong Learning Programme



[image: image2.jpg]

Lifelong Learning Programme
Information and communication technologies - ICT (KA 3)

Nano Tech Science Education
Grant Agreement No 2010-4223/001-001
[image: image9.png]Education, Audiovisual & Culture

Executive Agency




Quality Assurance Plan
Deliverable No. 17,  Version 2, Date: 25 May 2012 
With the support of the Lifelong Learning Programme of the European Union

	Work Package:
	No. 6 – Quality Assurance 


	 Deliverable:
	No. 17 – Quality Assurance Plan


	Authors:
	Androulakis Yorgis, Kikis-Papadakis Kathy
FORTH
eMail: giorgos@iacm.forth.gr, katerina@iacm.forth.gr 

	
	

	Status, Version No.
	Final, v.2

	Submission date:
	25/05/2012

	Start Date of the Agreement:
	1 January 2011

	Duration of the Specific  Agreement 
	36 Months

	Dissemination Level:
	Public

	Project coordinator:
	Zuhal Yılmaz Doğan, DOGA Schools
zuhalyd@gmail.com

	Financing:
	With the support of the Lifelong Learning Programme of the European Union


[image: image3.jpg]This project has been funded with support from the European Commission.

This publication reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein.

Executive Summary
This document provides an overview about the quality assurance processes, measures and instruments used by the NTSE project consortium. At the beginning the NTSE project and its objectives are described shortly. The main objective is to use ICT as a tool to make the learning of science subjects more attractive and accessible.   The   project   is   organised   in workpackages. Workpackage 6 includes all aspects relevant to quality assurance. It is outlined and the responsibilities of the consortium are specified. FORTH is assigned the role of workpackage leader and is responsible for coordinating related activities, monitor project development, ensure the project meets its goals, ensure quality of processes, ensure quality of project outputs, and ensure optimal dissemination of project results.

For this purpose FORTH has designed this quality assurance plan and the consortium accepted it and intends to follow its outline.
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1. Introduction
The quality goal is to perform the Project activities at the highest satisfactory level, on schedule and within approved budget, enabling a continuous assessment process. To accomplish this goal, the quality assurance activities of the Project will monitor: 

· Effective cooperation of consortium members 

· Product evaluation related to the content as well as the form of Project outcomes.

· Process evaluation including achievement of objectives and interim outcomes (e.g. information flow, communication, timing and Project efficiency (quality of reports and documents, etc.) according to the Project plan. 

· Project impact on Project target groups

2. NTSE Project Description
Nano Technology for Science Education (NTSE) is a Transversal KA3 ICT project that aims to use ICT as a tool to make the learning of science subjects more attractive and accessible. The project target groups are students from the general and vocational schools aged 13 to 18; teachers in science subject, plus college & university students attending science education courses (prospective school teachers in sciences). By an innovative use of nano-technology, it is envisaged that Science education can be made more attractive to students (13-18) and more current and applicable for prospective Science teachers of all backgrounds. 

Overview of the Work Programme

The central element of this project is the development of a multilingual virtual laboratory on nanotechnology for students and teachers and for prospective teachers.

The work is organized in eight Work Packages. For each Work Package (WP) there is a leader responsible for the management and coordination of the tasks comprising the Work Package (see table1).
The Work Package Leaders coordinate the work tasks pertaining to the WP and are responsible for the timely delivery of project outputs. This includes ensuring that outputs are developed under the processes and criteria set in the Quality Assurance Plan (this document).

	WP
	Title
	WP Leader

	WP1
	Coordination
	DOGA SCHOOLS

	WP2
	Analysis & Concept
	FONDAZIONE

	WP3
	Educational Guidance
	CCTA

	WP4
	Development of the Nano-tech Tools
	SIRMA MEDIA

	WP5
	Educational Testing
	DOGA SCHOOLS

	WP6
	Quality Assurance
	FORTH

	WP7
	Dissemination
	DOGA SCHOOLS

	WP8
	Exploitation Results
	UVT


Table1. Overview of workpackage leaders.

Analysis and concept:

This WP, lead by Città de la Scienza, will take stock of existing resources on science education about nanotech, and make a concept for the features of the virtual lab. The ICT partners will ensure that ICT are well exploited for innovating science teaching, enhancing digital and scientific literacy of learners. Other partners will make sure the concept takes their resp. target groups and learning settings into consideration. 

Educational Guidance: 

This WP, lead by CCTA, comprises the development of an educational guidance, an online self study course, and instructions on how to use the lab considering the target groups (pupils 13 – 18, students & teachers in vocational education, university students who are future teachers in sciences) and its use in different educational settings. 

Development of the Nano Tech Tools:

In this WP, Sirma will develop the VL room by room, closely cooperating with CCTA .Revised & tested rooms will be ready by month 25. A final version will be provided after the test phase, and main parts will be translated into the partners’ languages. 

Educational Testing
All partners will take part in this testing and write 3 –5 case studies about the use of the lab within the different target groups/ educational settings. The case studies will be uploaded to the virtual lab.

Quality assurance and evaluation

This WP comprises project management, the exploitation of ICT for reaching educational goals/project objectives, the monitoring and evaluation of the impact on innovating science education, scientific literacy and scientific citizenship of learners, and gender aspects.

Dissemination and Exploitation
This WPs comprises strong dissemination/exploitation on an institutional, regional, national and European level incl. TR.

The Project Outputs

1. Virtual Lab

The project will establish a Virtual Lab, as an experimental virtual aid to science learning. This will serve as a platform for science lessons, as a database of teaching materials and as a hub for science-learning-related graphic aids and recorded and illustrated appealing experiments on Nano-Tech. 

Students and teachers in secondary schools will be able to use and refine the VL, for lessons and sharing information. Their experiences will be recorded both on the Virtual Lab and in the Annual Nano-tech books. The VL will last long after the life of the project and will be an ongoing platform for sharing ideas, lesson plans and information. It will be updated and tested through inviting 10 teachers from the partner countries each year.

2. Nano-tech Guidelines & Nano-tech Annual

During the project, two books (Annual & Guidelines) will be produced to highlight yearly project achievements.

a. Nano-Tech guidelines

There will be pedagogical guidance including teaching strategies and online assessment grids/innovative methods for the assessment of the impact on learners and technical guidance. The aim of the Guidelines is to demonstrate how nano-technology will be used in the Science Lessons. The Nano Tech Guidelines will be produced to enable the target groups to use VL properly according to their educational settings and will be printed in 6 different languages (BG, EL, EN, IT, RO, TR).

b. Nano-Tech Annual

The Nano Tech Annual will be produced for Nano Tech readers to acknowledge them about the past year of the project and will include facts, statistics and graphics about the project. After the finalization of the project, it will be printed annually. The project annual will be dispatched to the schools, directorates, universities, public libraries, teacher training centres, research institutions.

3. Nano-Science Camp

The Nano Science Camp will be made in Lozen in Bulgaria addressing the teachers and their students. Partners' universities and general & vocational schools and the entrepreneur learners in the Nano-tech project competition will be invited to the Nano Science Camp which will include hands-on demonstrations, viewing animations, and a demonstration of nano material. The aim of the camp is to gather the learners who are eager to use/ learn science, earning them the title 'little nano pioneers' and this camp will go on being approbation of the contents and functionalities of the VL. 

4. Nano-Tech Competition

The Nano Competition will address the students between the age 13 to 18 and teachers whom can be both from the project partner countries and from other countries. The theme of the competition will be determined by partners and will be announced to the users on the VL. Students who are willing to attend this competition will prepare their projects and upload their projects to the VL. The VL users will vote on the successful projects for a month. The favourite projects will be awarded and promulgated on VL and the winners will be invited to the International Nano Tech Conference that will be held in Istanbul/Turkey. The essential aim of the Competition is to encourage the students to produce projects with regard to Nano technology and inspire science education for future scientists. The Nano Tech Competition will be ritual each following year to create new Nano Pioneers.

3. Workpackage 6 – Quality Assurance

The scope of this workpackage is to ensure quality in project implementation measured in terms of relevance of work undertaken, and partners interests and satisfaction in the methodological and analytical orientation and relevance from an expert (external to the project) point of view, and quality of the Project’s products measured in terms of the impact these have on students, teachers and prospective teachers. 

FORTH, leading this WP will develop project outputs under which the project will be implemented. Its first concern is to put in place a Quality Assurance Plan (this document) and subsequently to assess its progress. They will:
a) monitor project development,

b) ensure the project meets its goals,

c) ensure quality of processes,

d) ensure quality of project outputs, and

e) ensure optimal dissemination of project results.

FORTH will set up a portal system (the NTSE Blog), to enable the implementers to share knowledge about the implementations. It will be used by the wider educational community to discuss project related issues. In three months intervals, Forth will post the issues for discussion/reflection and will compile and produce reports from these discussions. Teachers and students in Science Universities will also be invited to this portal and our discussions will be announced in the e-learning Euro portal. 
Overview of Quality Assurance Plan (Deliverable 17)

The processes and instrumentation to be applied in for quality assurance are described in this Quality Assurance Plan. The Plan guides the project’s evaluative tasks in its entire lifecycle and engages all partners in its execution. In specific, the plan is to define the process and the criteria under which NTSE will be considered as having met its milestones and successfully achieved its objectives. The plan will define criteria on impact and project implementation. It will further be equipped with instrumentation for assessment (internal to the project and external).

Implementation of Quality Assurance (Overview)

FORTH is responsible for designing the Quality Assurance Plan (this document) and related documentation. FORTH collects data, analyses it and reports to the consortium. All  project  partners  participate  in  the  implementation  of  the  Quality  Assurance  Plan  by collecting of evidence and reflecting on results.

4. Quality Assurance Objectives and Benchmarks

For the successful completion of the above described work programme and the related outputs the following quality assurance objectives and indicators were identified (see table 2). The  objectives  refer  to  certain  project  activities,  processes  and  outcomes  that  determine  the successful completion of the NTSE project as defined in the Lifelong Learning Programme Application Form (2010). The benchmarks specify – on a general level – certain milestones and outcomes that need to be completed in this respect and will be considered for the development of the quality assurance instruments. A differentiation according to three quality assurance levels – internal project evaluation, evaluation of project processes and outcomes, evaluation of impact on target group – is suggested.

	QA Objectives
	QA Benchmarks
	QA Level

	Cooperation of consortium members with complementary experience and skills to perform the project tasks
	Completion of the whole project, mainly WP 1; Effective cooperation of consortium members.
	Internal Evaluation

	Quality assurance of all internal and external project processes, outcomes and the impact on the target group
	Completion of WP 6; performance of quality assurance processes determined in the NTSE QA Plan
	N/A

	Conduct of the concept paper specifying the educational features, content, services and technical requirements for the virtual lab
	Completion of WP 2
	Processes and outcomes

	Setting up of the virtual lab (specify experiments to be recorded, setting up of experiments room. Broadcasting room and nanotech database)
	Completion of WP 3
	Processes and outcomes,

Impact on target group 

	Development of the Nano Tech Tools (Guideline Book on using VL, Nano-Science camp, Nano-Tech Competition)  
	Completion of WP 4
	Processes and outcomes,

Impact on target group

	Educational testing (Case studies regarding the use of VL, integration of gender aspects into the products)
	Completion of WP5
	Processes and outcomes,

Impact on target group

	Development of the project’s website, Dissemination of project’s outputs (promotional leaflets, newsletters, participation in conferences, localized workshops, promotional materials)
	Completion of WP7
	Processes and outcomes,

Impact on target group

	Exploitation of project results (publication of Nano-Tech Annual)
	Completion of WP 8
	Processes and outcomes,

Impact on target group


Table 2: Quality assurance objectives and indicators
5. Quality Assurance Processes, Instruments & Indicators

The following processes should be performed during the project runtime in order to assure the overall quality of the project processes, its outputs and the impact on the target groups. A timeline and deadlines for the delivery of project outcomes are suggested Indicators for the measurement of the projects’ progress and its quality are defined. The instruments suggested in this section (see also the Annex of the Quality Assurance Plan) refer to these indicators.

Internal Project Evaluation
The internal project evaluation aims at monitoring the working activities performed by the coordinators and consortium members. An internal evaluation questionnaire  is provided in Annex 1 for this purpose. The questionnaire is based on an instrument successfully used by FORTH in previous projects. It has been adapted to the specific requirements of the NTSE project. The indicators used in the internal evaluation questionnaire are:

•
Work activity (e.g. work performance, problems and obstacles).

•
Co-ordination of the work (e.g. communication, information flow, use of resources)

•
Implementation  of  the  project,  required  modifications  and  dissemination  (e.g.  project objectives and outcomes, related methodologies, dissemination activities)

The  internal  project  evaluation  will  be  undertaken  in  three  rounds  (months 18, 26 and 34).  After each evaluation  round,  FORTH  provides  a short  report  of  the results. The results will be discussed and reflected by the partners during project meetings.

In addition, Project Meetings will be held, with the aim of presenting the work already done and organizing the tasks for the following stages. Each meeting should be attended by preferably the same team of Project participants in order to assure smooth Project execution.  For each Project Meeting, the Agenda with the topics to deal with will be established by the coordinator entity. After each meeting, the Minutes will be written down. At the end of each meeting, all the participants will fill in a questionnaire regarding the development of the Transnational Meeting, which will be very useful for the evaluation and improvement of the organization strategy of the organizing entity.

Evaluation of Project Processes and Outcomes

The evaluation of the project processes and outcomes foresees the monitoring of the progress in the eight workpackages and the assessment of the quality of the project outcomes (deliverables). The following table gives an overview of the deliverables per workpackage. It further names the quality assurance instruments which will be applied during the evaluation processes. The instruments are annexed to this report.

	WP
	Deliverable
	Due date
	QA Instrument

	1
	D1. Collaborative webspace
	04.12.2010
	Evaluation Checklist

	
	D2. Progress Report
	30.04.2012
	Evaluation Checklist

	
	D3. Final Report
	09.12.2013
	Evaluation Checklist

	
	D4. Partnership Protocols
	15.11.2010
	Evaluation Checklist

	2
	D5. Concept for the virtual lab on nanotech: 
A written document specifying all features of lab
	16.05.2011
	Evaluation Checklist

	3
	D6. Short demo of the virtual lab: 
Short demo video with screens from the virtual lab
	04.07.2011
	Evaluation Checklist

	
	D7. Setting up the nano-tech experiment room:
Upload the records of the nano-tech experiments
	18.07.2011
	Evaluation Checklist

	
	D8. Nano tech database:
Nano tech database for virtual lab users
	08.08.2011
	Evaluation Checklist

	
	D9. Setting up the broadcasting room:
Setting up the broadcasting room of the virtual lab.
	01.08.2011
	Evaluation Checklist

	4
	D10. Basic Guideline Book (GB) on Nano Tech using VL.:
Guiding users how to use the virtual Lab.
	11.02.2013
	Evaluation Checklist

	
	D11. Guided tour of the Virtual Lab:
An online appealing self-study guidance for users
	15.10.2012
	Evaluation Checklist

	
	D12. Nano-Science camp:
Appealing science camp for the learners aged 13-18
	15.07.2013
	Evaluation Checklist

	
	D13. Nano-tech competition:
Inspiring science education for future scientists
	15.07.2013
	Evaluation Checklist

	
	D14. Virtual Lab:
A functional website replica of a real Nano-Tech L
	15.10.2012
	Evaluation Checklist

	5
	D15. Case Studies
Report about testing, presenting the case studies
	09.09.2013


	Evaluation Checklist

	
	D16. QA and Evaluation, Gender aspects in science edu:
Document, outcomes in gender aspects
	22.10.2012
	Evaluation Checklist

	6
	D17. Quality Assurance Plan:
Written Document in report form
	20.12.2010
	Evaluation Checklist

	
	D18. Teachers’ Reports & Reflections:
Written Document of the course implementers
	14.05.2012
	Evaluation Checklist

	
	D19. Minutes of project meetings:
A written Document of Each Project meeting
	29.11.2013
	Evaluation Checklist

	
	D20. 1st Questionnaires:
paper based & online products for mid-term evaluation
	14.05.2012
	Evaluation Checklist

	
	D21. 2nd Questionnaires
A paper based & online product for the evaluation 
	14.10.2013
	Evaluation Checklist

	7
	D22. Project website:
	29.01.2011
	Evaluation Checklist

	
	D23. Interim Report on dissemination activities:
Document summarizing the dissemination activities
	01.03.2012
	Evaluation Checklist

	
	D24. Second interim report on dissemination activities:
document summarizing the dissemination activities
	28.10.2013
	Evaluation Checklist

	
	D25. An international event for dissemination of NTSE:
International Nano-tech Conference
	15.10.2013
	Evaluation Checklist

	
	D26. Promotional Leaflets:
Promotional leaflets in partner countries
	24.01.2011 
	Evaluation Checklist

	
	D27. Newsletters:
E-newsletters
	28.11.2011
	Evaluation Checklist

	
	D28. Dissemination seminar or workshop in partner country:
One day dissemination seminars in partner countries
	28.10.2013
	Evaluation Checklist

	
	D29. The report of the discussion portal:
Written document on discussion portal
	26.08.2013
	Evaluation Checklist

	
	D30. Promotional & Dissemination materials:
Pens, mugs, bags & booklets with activities from VL
	15.07.2013
	Evaluation Checklist

	8
	D31. Nano-tech Annual for Nano-tech readers:
an annual book
	16.09.2013
	Evaluation Checklist

	
	D32. Report about the exploitation of project results:
Document summarizing exploitation of the results
	28.10.2013
	Evaluation Checklist


Table 3. Workpackages, deliverables and related deadlines and quality assurance instruments.

The self-reflection checklists, see Annex 2) supports the workpackage leaders in monitoring the progress of working processes and outcome development according to the requirements  of  the  NTSE  Lifelong  Learning  Programme  Application  Form.  The checklists include the following indicators:

•
Quality of the eight workpackages (e.g. completion of deliverables, organisation of activities, networking and dissemination activities)

•
Quality of project outcomes and deliverables (e.g. format, language, deadline, dissemination)

The consortium is requested to use the checklist as guidance for the completion of project tasks according to the specified requirements and deadlines. Each outcome (deliverable) should be complemented with a filled in version of the checklist. These lists will be part of the Final Evaluation Report.

Evaluation of Impact on Target Groups

The evaluation of the impact on the target groups will be performed by questionnaires with all project actors (teachers, prospective teachers and students) participating in workpackages 2 “Analysis and Concept”, 3 “Educational Guidance” 4 “Development of the nanotech tools”, and 5 “Educational testing”. The specific target groups of the workpackages are listed in table 4 according to the NTSE Lifelong Learning Programme Application Form.

	Workpackage
	Target Group
	Size of Sample
	QA Instrument

	WP 2
	Teachers
	20-30 per partner country
	Questionnaires on the proposed features of the Virtual Lab

	
	Prospective teachers
	20-30 per partner country
	

	
	Students aged 13-18
	20-30 per partner country
	

	  WP 3
	Teachers and their students
	- Classes from Bulgaria and Turkey participating in 2 videoconferences

- DOGA Schools in Turkey
	Questionnaires aiming at evaluating and collecting information and suggestions on the content, usability and pedagogical effectiveness of the NTSE Project teaching materials (video, interactive animation, teacher guidelines, student guidelines).



	  WP 4
	Teachers, prospective teachers, students
	VL users
	Questionnaires aiming at evaluating and collecting information and suggestions on the functionality of the Virtual Lab

	  WP 5
	Teachers and their students
	3 to 5 case studies per partner
	Questionnaires aiming at evaluating and collecting information and suggestions on the content, usability and pedagogical effectiveness of the NTSE Project teaching materials (video, interactive animation, teacher guidelines, student guidelines).

	WP6
	Teachers, prospective teachers, students
	NTSE Blog users
	Surveys introducing nanotech themes 


Table 4. Target groups of the NTSE project

The questionnaires  will be developed by FORTH with contributions/suggestions from the consortium. 

The questionnaires for WPs 3 and 5 addressing students should be rather short. It will be delivered directly after the videoconferences or the structured nanotech experiments/lessons. It can also be provided to participants of NTSE events (e.g. workshops).

Evaluation Reports & Improvement Actions (Measures)

Two evaluation reports will be produced during the project runtime, as part of the projects’ interim report  (D2)  and  final  report  (D3).  The reports give an account of the process of project development both from a formative and summative perspective. The interim report will integrate results from the first internal evaluation rounds and will discuss their role in defining/redefining project objectives and operational tasks in relation to each of the project dimensions.

The final report will integrate the results of all three internal evaluation rounds. Additionally, the evaluation  of  the  project  processes  and  outcomes  will  be  reported,  including  the  assessments provided by the external expert. Further, it will presents and discuss the results of the impact on the target audience.

References
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Annex 1: Internal Evaluation Questionnaire

Evaluation Period: __-__-___ – __-__-___

Name of Institution: ____________________
1 – Work activity

Describe briefly the work your institution has undertaken/completed in the evaluation period. Please refer to the different NTSE workpackages.*

Describe the problems/ obstacles encountered in performing the work activities

Describe deviations from the original work plan (and their justification)

2 – Co-ordination of the work

Was your institution periodically and adequately informed of project developments?

What is your source of information regarding a) the project as a whole b) specific project activities

Express your views on the communication process a) from a technical perspective b) from an interpersonal perspective

Have the undertaken tasks been addressed successfully?

a)  by the coordinating institution    b)by  the workpackage leaders     c)by  the other partners

3 – Implementation of the project, required modifications and dissemination

What do you regard as the project’s main operational objective for the next period of the project?

Indicate the methodological changes that you feel need to be made in order to address the project’s objectives within the next period.

What is the main result/outcome that has been generated during this period?

Indicate means for disseminating this result/outcome?

State any difficulties you feel might arise in the application of the project.

4 – Other issues

State anything else you feel should be included in the internal evaluation.

Name any issues you think should be addressed in the next project meeting.

Annex 2: Self-Reflection Checklist for the Evaluation of Processes & Outcomes

The work package leaders are asked to monitor the progress made in their WPs by using the self-reflection checklists below. In the following, the self-reflection process is shortly described step-by-step.

The consortium should use these checklists for monitoring the development of specific project processes and outcomes.

Please follow these instructions:

•
Tick the quality status (yes, in progress, no) for each of the proposed indicators.

This will support you in monitoring your progress towards a high quality workpackage completion. For best quality each aspect should be “yes”.

•
If you complete the WP/ deliver the outcomes and still have “no” ticked for some aspects, please provide a short justification in the respective field.

•
The  work  package  leader  is  responsible  for  sending  the  filled  in  checklists  for  each  WP  and deliverable to FORTH upon completion of the WP and deliverables.

Important Issues

Some  activities  and  tasks  listed  in  the  checklist  are  relevant  for  or  dependent  on  tasks  from  other workpackages. We therefore recommend reading all tasks carefully and contacting other workpackage leaders on time for organizing the working processes.

WP 1 Processes

	WP 1 – Coordination of the Project
	ok
	in progress
	no

	Deliverable 1 has been completed
	
	
	

	Deliverable 2 has been completed
	
	
	

	Deliverable 3 has been competed
	
	
	

	Deliverable 4 has been competed
	
	
	


Justifications for “no” (Processes & Outcomes)

WP 1 Outcomes – Collaborative workspace (D1)

	Format
	yes
	in progress
	no
	N/A

	NTSE Report Template used
	
	
	
	

	EU Disclaimer inserted

(ok if NTSE Report Template has been used)
	
	
	
	

	Reference list according to APA style
	
	
	
	

	Language
	yes
	in progress
	no
	

	Proofread (by native speaker)
	
	
	
	

	Promoting equality,

e.g. gender, religion, nationality is addressed equally
	
	
	
	

	Appropriateness for target group
	
	
	
	

	Deadline
	yes
	in progress
	no
	

	Delivered at required date
	
	
	
	

	If not: consortium has been informed about the delay
	
	
	
	

	Dissemination
	yes
	in progress
	no
	

	The output has been disseminated 
	
	
	
	

	If not: dissemination activities are planned
	
	
	
	

	Content
	yes
	in progress
	no
	

	Content is in accordance with the specific requirements of the deliverable (see below)
	
	
	
	

	The content is based on up-to-date resources and literature
	
	
	
	


	Specific requirements for D1
	yes
	in progress
	no
	N/A

	All documents are shared with the consortium
	
	
	
	

	Only partners and subcontractors have access to the internal space  
	
	
	
	


WP 1 Outcomes – Progress Report (D2)

	Format
	yes
	in progress
	no
	N/A

	NTSE Report Template used
	
	
	
	

	EU Disclaimer inserted

(ok if NTSE Report Template has been used)
	
	
	
	

	Reference list according to APA style
	
	
	
	

	Language
	yes
	in progress
	no
	N/A

	Proofread (by native speaker)
	
	
	
	

	Promoting equality,

e.g. gender, religion, nationality is addressed equally
	
	
	
	

	Appropriateness for target group
	
	
	
	

	Deadline
	yes
	in progress
	no
	N/A

	Delivered at required date
	
	
	
	

	If not: consortium has been informed about the delay
	
	
	
	

	Dissemination
	yes
	in progress
	no
	N/A

	The output has been disseminated 
	
	
	
	

	If not: dissemination activities are planned
	
	
	
	

	Content
	yes
	in progress
	no
	N/A

	The content is in accordance with the specific requirements of the deliverable (see below)
	
	
	
	

	The content is based on up-to-date resources and literature
	
	
	
	


	Specific requirements for D2
	yes
	in progress
	no
	N/A

	Milestones and interim results to be achieved are set up
	
	
	
	


WP 1 Outcomes – Final Report (D3)

	Format
	yes
	in progress
	no
	N/A

	NTSE Report Template used
	
	
	
	

	EU Disclaimer inserted

(ok if NTSE Report Template has been used)
	
	
	
	

	Reference list according to APA style
	
	
	
	

	Language
	yes
	in progress
	no
	

	Proofread (by native speaker)
	
	
	
	

	Promoting equality,

e.g. gender, religion, nationality is addressed equally
	
	
	
	

	Appropriateness for target group
	
	
	
	

	Deadline
	yes
	in progress
	no
	

	Delivered at required date
	
	
	
	

	If not: consortium has been informed about the delay
	
	
	
	

	Dissemination
	yes
	in progress
	no
	

	The output has been disseminated 
	
	
	
	

	If not: dissemination activities are planned
	
	
	
	

	Content
	yes
	in progress
	no
	

	Content is in accordance with the specific requirements of the deliverable (see below)
	
	
	
	

	The content is based on up-to-date resources and literature
	
	
	
	


	Specific requirements for D3
	yes
	in progress
	no
	N/A

	Milestones and interim results to be achieved are set up
	
	
	
	


WP 1 Outcomes – Partnership Protocols (D4)

	Format
	yes
	in progress
	no
	N/A

	NTSE Report Template used
	
	
	
	

	EU Disclaimer inserted

(ok if NTSE Report Template has been used)
	
	
	
	

	Reference list according to APA style
	
	
	
	

	Language
	yes
	in progress
	no
	

	Proofread (by native speaker)
	
	
	
	

	Promoting equality,

e.g. gender, religion, nationality is addressed equally
	
	
	
	

	Appropriateness for target group
	
	
	
	

	Deadline
	yes
	in progress
	no
	

	Delivered at required date
	
	
	
	

	If not: consortium has been informed about the delay
	
	
	
	

	Dissemination
	yes
	in progress
	no
	

	The output has been disseminated 
	
	
	
	

	If not: dissemination activities are planned
	
	
	
	

	Content
	yes
	in progress
	no
	

	Content is in accordance with the specific requirements of the deliverable (see below)
	
	
	
	

	The content is based on up-to-date resources and literature
	
	
	
	


	Specific requirements for D4
	yes
	in progress
	no
	N/A

	The project contracts specify the mutual obligations and individual tasks / responsibilities of the partners. It details the reporting duties and payment procedures 
	
	
	
	


WP 2 Processes

	WP 2 – Analysis and Concept
	ok
	in progress
	no

	Deliverable 5 has been completed
	
	
	


Justifications for “no” (Processes & Outcomes

WP 2 Outcomes – Concept for the Virtual Lab in Nanotechnology (D5)

	Format
	yes
	in progress
	no
	N/A

	NTSE Report Template used
	
	
	
	

	EU Disclaimer inserted

(ok if NTSE Report Template has been used)
	
	
	
	

	Reference list according to APA style
	
	
	
	

	Language
	yes
	in progress
	no
	

	Proofread (by native speaker)
	
	
	
	

	Promoting equality,

e.g. gender, religion, nationality is addressed equally
	
	
	
	

	Appropriateness for target group
	
	
	
	

	Deadline
	yes
	in progress
	no
	

	Delivered at required date
	
	
	
	

	If not: consortium has been informed about the delay
	
	
	
	

	Dissemination
	yes
	in progress
	no
	

	The output has been disseminated 
	
	
	
	

	If not: dissemination activities are planned
	
	
	
	

	Content
	yes
	in progress
	no
	

	Content is in accordance with the specific requirements of the deliverable (see below)
	
	
	
	

	The content is based on up-to-date resources and literature
	
	
	
	


	Specific requirements for D5
	yes
	in progress
	no
	N/A

	Needs analysis studies to define the pedagogical features of the VL 
	
	
	
	

	Analysis of the National Curriculums for Sciences
	
	
	
	

	Questionnaires for students, teachers and prospective teachers applied. 
	
	
	
	


WP 3 Processes

	WP 3 – Educational Guidance
	ok
	in progress
	no

	Deliverable 6 has been completed
	
	
	

	Deliverable 7 has been completed
	
	
	

	Deliverable 8 has been completed
	
	
	

	Deliverable 9 has been completed
	
	
	


Justifications for “no” (Processes & Outcomes

WP 3 Outcomes – Short demo of the virtual lab (D6)

	Format
	yes
	in progress
	no
	N/A

	NTSE Report Template used
	
	
	
	

	EU Disclaimer inserted

(ok if NTSE Report Template has been used)
	
	
	
	

	Reference list according to APA style
	
	
	
	

	Language
	yes
	in progress
	no
	

	Proofread (by native speaker)
	
	
	
	

	Promoting equality,

e.g. gender, religion, nationality is addressed equally
	
	
	
	

	Appropriateness for target group
	
	
	
	

	Deadline
	yes
	in progress
	no
	

	Delivered at required date
	
	
	
	

	If not: consortium has been informed about the delay
	
	
	
	

	Dissemination
	yes
	in progress
	no
	

	The output has been disseminated 
	
	
	
	

	If not: dissemination activities are planned
	
	
	
	

	Content
	yes
	in progress
	no
	

	Content is in accordance with the specific requirements of the deliverable (see below)
	
	
	
	

	The content is based on up-to-date resources and literature
	
	
	
	


	Specific requirements for D6
	yes
	in progress
	no
	N/A

	Demo in all partner languages 
	
	
	
	


WP 3 Outcomes – Setting up the nano-tech experiment room (D7)

	Format
	yes
	in progress
	no
	N/A

	NTSE Report Template used
	
	
	
	

	EU Disclaimer inserted

(ok if NTSE Report Template has been used)
	
	
	
	

	Reference list according to APA style
	
	
	
	

	Language
	yes
	in progress
	no
	

	Proofread (by native speaker)
	
	
	
	

	Promoting equality,

e.g. gender, religion, nationality is addressed equally
	
	
	
	

	Appropriateness for target group
	
	
	
	

	Deadline
	yes
	in progress
	no
	

	Delivered at required date
	
	
	
	

	If not: consortium has been informed about the delay
	
	
	
	

	Dissemination
	yes
	in progress
	no
	

	The output has been disseminated 
	
	
	
	

	If not: dissemination activities are planned
	
	
	
	

	Content
	yes
	in progress
	no
	

	Content is in accordance with the specific requirements of the deliverable (see below)
	
	
	
	

	The content is based on up-to-date resources and literature
	
	
	
	


	Specific requirements for D7
	yes
	in progress
	no
	N/A

	The experiments to be recorded were determined 
	
	
	
	

	Turkish researchers realized the experiments in real nano lab
	
	
	
	

	Experiments were uploaded in VL
	
	
	
	

	Online discussion dates were defined 
	
	
	
	


WP 3 Outcomes – Nano tech database for VL users (D8)

	Format
	yes
	in progress
	no
	N/A

	NTSE Report Template used
	
	
	
	

	EU Disclaimer inserted

(ok if NTSE Report Template has been used)
	
	
	
	

	Reference list according to APA style
	
	
	
	

	Language
	yes
	in progress
	no
	

	Proofread (by native speaker)
	
	
	
	

	Promoting equality,

e.g. gender, religion, nationality is addressed equally
	
	
	
	

	Appropriateness for target group
	
	
	
	

	Deadline
	yes
	in progress
	no
	

	Delivered at required date
	
	
	
	

	If not: consortium has been informed about the delay
	
	
	
	

	Dissemination
	yes
	in progress
	no
	

	The output has been disseminated 
	
	
	
	

	If not: dissemination activities are planned
	
	
	
	

	Content
	yes
	in progress
	no
	

	Content is in accordance with the specific requirements of the deliverable (see below)
	
	
	
	

	The content is based on up-to-date resources and literature
	
	
	
	


	Specific requirements for D8
	yes
	in progress
	no
	N/A

	Database planned in the 1st PM and partners’ recommendations  have been taken into account.
	
	
	
	

	Database includes methodological articles related to experiments inventions and researches
	
	
	
	


WP 3 Outcomes – Setting up the broadcasting room (D9)

	Format
	yes
	in progress
	no
	N/A

	NTSE Report Template used
	
	
	
	

	EU Disclaimer inserted

(ok if NTSE Report Template has been used)
	
	
	
	

	Reference list according to APA style
	
	
	
	

	Language
	yes
	in progress
	no
	

	Proofread (by native speaker)
	
	
	
	

	Promoting equality,

e.g. gender, religion, nationality is addressed equally
	
	
	
	

	Appropriateness for target group
	
	
	
	

	Deadline
	yes
	in progress
	no
	

	Delivered at required date
	
	
	
	

	If not: consortium has been informed about the delay
	
	
	
	

	Dissemination
	yes
	in progress
	no
	

	The output has been disseminated 
	
	
	
	

	If not: dissemination activities are planned
	
	
	
	

	Content
	yes
	in progress
	no
	

	Content is in accordance with the specific requirements of the deliverable (see below)
	
	
	
	

	The content is based on up-to-date resources and literature
	
	
	
	


	Specific requirements for D9
	yes
	in progress
	no
	N/A

	The room comprises the broadcasting of project events  
	
	
	
	

	Includes interviews with successful women scientists
	
	
	
	


WP 4 Processes

	WP 3 – Development of the Nano-tech tools
	ok
	in progress
	no

	Deliverable 10 has been completed
	
	
	

	Deliverable 11 has been completed
	
	
	

	Deliverable 12 has been completed
	
	
	

	Deliverable 13 has been completed
	
	
	

	Deliverable 14 has been completed
	
	
	


Justifications for “no” (Processes & Outcomes

WP 4 Outcomes – Basic Guideline Book (GB) on Nano Tech using VL (D10)

	Format
	yes
	in progress
	no
	N/A

	NTSE Report Template used
	
	
	
	

	EU Disclaimer inserted

(ok if NTSE Report Template has been used)
	
	
	
	

	Reference list according to APA style
	
	
	
	

	Language
	yes
	in progress
	no
	

	Proofread (by native speaker)
	
	
	
	

	Promoting equality,

e.g. gender, religion, nationality is addressed equally
	
	
	
	

	Appropriateness for target group
	
	
	
	

	Deadline
	yes
	in progress
	no
	

	Delivered at required date
	
	
	
	

	If not: consortium has been informed about the delay
	
	
	
	

	Dissemination
	yes
	in progress
	no
	

	The output has been disseminated 
	
	
	
	

	If not: dissemination activities are planned
	
	
	
	

	Content
	yes
	in progress
	no
	

	Content is in accordance with the specific requirements of the deliverable (see below)
	
	
	
	

	The content is based on up-to-date resources and literature
	
	
	
	


	Specific requirements for D10
	yes
	in progress
	no
	N/A

	Educational guidance revised based on partners feedback 
	
	
	
	

	GB translated to all partner’s languages
	
	
	
	


WP 4 Outcomes – Guided tour of the Virtual Lab (D11)

	Format
	yes
	in progress
	no
	N/A

	NTSE Report Template used
	
	
	
	

	EU Disclaimer inserted

(ok if NTSE Report Template has been used)
	
	
	
	

	Reference list according to APA style
	
	
	
	

	Language
	yes
	in progress
	no
	

	Proofread (by native speaker)
	
	
	
	

	Promoting equality,

e.g. gender, religion, nationality is addressed equally
	
	
	
	

	Appropriateness for target group
	
	
	
	

	Deadline
	yes
	in progress
	no
	

	Delivered at required date
	
	
	
	

	If not: consortium has been informed about the delay
	
	
	
	

	Dissemination
	yes
	in progress
	no
	

	The output has been disseminated 
	
	
	
	

	If not: dissemination activities are planned
	
	
	
	

	Content
	yes
	in progress
	no
	

	Content is in accordance with the specific requirements of the deliverable (see below)
	
	
	
	

	The content is based on up-to-date resources and literature
	
	
	
	


	Specific requirements for D11
	yes
	in progress
	no
	N/A

	Appealing guided tours enabling users to explore the VL 
	
	
	
	


WP 4 Outcomes – Nano-science Camp (D12)

	Format
	yes
	in progress
	no
	N/A

	NTSE Report Template used
	
	
	
	

	EU Disclaimer inserted

(ok if NTSE Report Template has been used)
	
	
	
	

	Reference list according to APA style
	
	
	
	

	Language
	yes
	in progress
	no
	

	Proofread (by native speaker)
	
	
	
	

	Promoting equality,

e.g. gender, religion, nationality is addressed equally
	
	
	
	

	Appropriateness for target group
	
	
	
	

	Deadline
	yes
	in progress
	no
	

	Delivered at required date
	
	
	
	

	If not: consortium has been informed about the delay
	
	
	
	

	Dissemination
	yes
	in progress
	no
	

	The output has been disseminated 
	
	
	
	

	If not: dissemination activities are planned
	
	
	
	

	Content
	yes
	in progress
	no
	

	Content is in accordance with the specific requirements of the deliverable (see below)
	
	
	
	

	The content is based on up-to-date resources and literature
	
	
	
	


	Specific requirements for D12
	yes
	in progress
	no
	N/A

	The users of VL, Teachers and their students, invited to the  camp  
	
	
	
	

	Hands-on experiments and demonstrations took place
	
	
	
	

	Results were broadcasted to the VL
	
	
	
	


WP 4 Outcomes – Nano-tech Competition (D13)

	Format
	yes
	in progress
	no
	N/A

	NTSE Report Template used
	
	
	
	

	EU Disclaimer inserted

(ok if NTSE Report Template has been used)
	
	
	
	

	Reference list according to APA style
	
	
	
	

	Language
	yes
	in progress
	no
	

	Proofread (by native speaker)
	
	
	
	

	Promoting equality,

e.g. gender, religion, nationality is addressed equally
	
	
	
	

	Appropriateness for target group
	
	
	
	

	Deadline
	yes
	in progress
	no
	

	Delivered at required date
	
	
	
	

	If not: consortium has been informed about the delay
	
	
	
	

	Dissemination
	yes
	in progress
	no
	

	The output has been disseminated 
	
	
	
	

	If not: dissemination activities are planned
	
	
	
	

	Content
	yes
	in progress
	no
	

	Content is in accordance with the specific requirements of the deliverable (see below)
	
	
	
	

	The content is based on up-to-date resources and literature
	
	
	
	


	Specific requirements for D13
	yes
	in progress
	no
	N/A

	Competition themes were determined by the partners and were announced on the VL  
	
	
	
	

	Projects were uploaded on the VL and users voted for the best project
	
	
	
	

	Best project invited at the International Nanotech Conference
	
	
	
	


WP 4 Outcomes –Virtual Lab (D14)

	Format
	yes
	in progress
	no
	N/A

	NTSE Report Template used
	
	
	
	

	EU Disclaimer inserted

(ok if NTSE Report Template has been used)
	
	
	
	

	Reference list according to APA style
	
	
	
	

	Language
	yes
	in progress
	no
	

	Proofread (by native speaker)
	
	
	
	

	Promoting equality,

e.g. gender, religion, nationality is addressed equally
	
	
	
	

	Appropriateness for target group
	
	
	
	

	Deadline
	yes
	in progress
	no
	

	Delivered at required date
	
	
	
	

	If not: consortium has been informed about the delay
	
	
	
	

	Dissemination
	yes
	in progress
	no
	

	The output has been disseminated 
	
	
	
	

	If not: dissemination activities are planned
	
	
	
	

	Content
	yes
	in progress
	no
	

	Content is in accordance with the specific requirements of the deliverable (see below)
	
	
	
	

	The content is based on up-to-date resources and literature
	
	
	
	


	Specific requirements for D14
	yes
	in progress
	no
	N/A

	The VL includes a guided tour  
	
	
	
	

	The VL comprises inquiry-based learning/experiments, collaborative tools, editing/publishing/communication tools, video on demand, interactive educational broadcasting for learners, case studies, examples of lesson plans, and online assessment grid
	
	
	
	


WP 5 Processes

	WP 5 – Educational Testing
	ok
	in progress
	no

	Deliverable 15 has been completed
	
	
	

	Deliverable 16 has been completed
	
	
	


Justifications for “no” (Processes & Outcomes

WP 5 Outcomes – QA and Evaluation, Gender aspects in science education (D16)

	Format
	yes
	in progress
	no
	N/A

	NTSE Report Template used
	
	
	
	

	EU Disclaimer inserted

(ok if NTSE Report Template has been used)
	
	
	
	

	Reference list according to APA style
	
	
	
	

	Language
	yes
	in progress
	no
	

	Proofread (by native speaker)
	
	
	
	

	Promoting equality,

e.g. gender, religion, nationality is addressed equally
	
	
	
	

	Appropriateness for target group
	
	
	
	

	Deadline
	yes
	in progress
	no
	

	Delivered at required date
	
	
	
	

	If not: consortium has been informed about the delay
	
	
	
	

	Dissemination
	yes
	in progress
	no
	

	The output has been disseminated 
	
	
	
	

	If not: dissemination activities are planned
	
	
	
	

	Content
	yes
	in progress
	no
	

	Content is in accordance with the specific requirements of the deliverable (see below)
	
	
	
	

	The content is based on up-to-date resources and literature
	
	
	
	


	Specific requirements for D16
	yes
	in progress
	no
	N/A

	CTA with the external evaluator will ensure a suitable approach to the integration of gender aspects into the products, services, pedagogics of the project in terms of science education on nanotechnology.
	
	
	
	

	The deliverable provides recommendations how to teach nanotech notably to female learners of all ages 
	
	
	
	


WP 6 Processes

	WP 6 – Quality Assurance
	ok
	in progress
	no

	Deliverable 17 has been completed
	
	
	

	Deliverable 18 has been completed
	
	
	

	Deliverable 19 has been competed
	
	
	

	Deliverable 20 has been competed
	
	
	

	Deliverable 21 has been competed
	
	
	


Justifications for “no” (Processes & Outcomes

WP 6 Outcomes – Quality Assurance Plan (D17)

	Format
	yes
	in progress
	no
	N/A

	NTSE Report Template used
	
	
	
	

	EU Disclaimer inserted

(ok if NTSE Report Template has been used)
	
	
	
	

	Reference list according to APA style
	
	
	
	

	Language
	yes
	in progress
	no
	

	Proofread (by native speaker)
	
	
	
	

	Promoting equality,

e.g. gender, religion, nationality is addressed equally
	
	
	
	

	Appropriateness for target group
	
	
	
	

	Deadline
	yes
	in progress
	no
	

	Delivered at required date
	
	
	
	

	If not: consortium has been informed about the delay
	
	
	
	

	Dissemination
	yes
	in progress
	no
	

	The output has been disseminated 
	
	
	
	

	If not: dissemination activities are planned
	
	
	
	

	Content
	yes
	in progress
	no
	

	Content is in accordance with the specific requirements of the deliverable (see below)
	
	
	
	

	The content is based on up-to-date resources and literature
	
	
	
	


	Specific requirements for D18
	yes
	in progress
	no
	N/A

	Processes and criteria defined for internal evaluation activities
	
	
	
	

	Processes and criteria defined for evaluation of the project work processes and outcomes
	
	
	
	

	Processes and criteria defined for the evaluation of the impact on the target groups
	
	
	
	

	Quality assurance instruments defined
	
	
	
	


WP 6 Outcomes – Minutes of Project Meetings (D19)

	Format
	yes
	in progress
	no
	N/A

	NTSE Report Template used
	
	
	
	

	EU Disclaimer inserted

(ok if NTSE Report Template has been used)
	
	
	
	

	Reference list according to APA style
	
	
	
	

	Language
	yes
	in progress
	no
	

	Proofread (by native speaker)
	
	
	
	

	Promoting equality,

e.g. gender, religion, nationality is addressed equally
	
	
	
	

	Appropriateness for target group
	
	
	
	

	Deadline
	yes
	in progress
	no
	

	Delivered at required date
	
	
	
	

	If not: consortium has been informed about the delay
	
	
	
	

	Dissemination
	yes
	in progress
	no
	

	The output has been disseminated 
	
	
	
	

	If not: dissemination activities are planned
	
	
	
	

	Content
	yes
	in progress
	no
	

	Content is in accordance with the specific requirements of the deliverable (see below)
	
	
	
	

	The content is based on up-to-date resources and literature
	
	
	
	


	Specific requirements for D19
	yes
	in progress
	no
	N/A

	After each meeting tasks, deadlines and to-do list are set
	
	
	
	


WP 6 Outcomes – 1st Questionnaires (D20)

	Format
	yes
	in progress
	no
	N/A

	NTSE Report Template used
	
	
	
	

	EU Disclaimer inserted

(ok if NTSE Report Template has been used)
	
	
	
	

	Reference list according to APA style
	
	
	
	

	Language
	yes
	in progress
	no
	

	Proofread (by native speaker)
	
	
	
	

	Promoting equality,

e.g. gender, religion, nationality is addressed equally
	
	
	
	

	Appropriateness for target group
	
	
	
	

	Deadline
	yes
	in progress
	no
	

	Delivered at required date
	
	
	
	

	If not: consortium has been informed about the delay
	
	
	
	

	Dissemination
	yes
	in progress
	no
	

	The output has been disseminated 
	
	
	
	

	If not: dissemination activities are planned
	
	
	
	

	Content
	yes
	in progress
	no
	

	Content is in accordance with the specific requirements of the deliverable (see below)
	
	
	
	

	The content is based on up-to-date resources and literature
	
	
	
	


	Specific requirements for D20
	yes
	in progress
	no
	N/A

	The Internal Project Evaluation Questionnaire has been used for collecting partner’s opinions
	
	
	
	


WP 6 Outcomes – 2nd Questionnaires (D21)

	Format
	yes
	in progress
	no
	N/A

	NTSE Report Template used
	
	
	
	

	EU Disclaimer inserted

(ok if NTSE Report Template has been used)
	
	
	
	

	Reference list according to APA style
	
	
	
	

	Language
	yes
	in progress
	no
	

	Proofread (by native speaker)
	
	
	
	

	Promoting equality,

e.g. gender, religion, nationality is addressed equally
	
	
	
	

	Appropriateness for target group
	
	
	
	

	Deadline
	yes
	in progress
	no
	

	Delivered at required date
	
	
	
	

	If not: consortium has been informed about the delay
	
	
	
	

	Dissemination
	yes
	in progress
	no
	

	The output has been disseminated 
	
	
	
	

	If not: dissemination activities are planned
	
	
	
	

	Content
	yes
	in progress
	no
	

	Content is in accordance with the specific requirements of the deliverable (see below)
	
	
	
	

	The content is based on up-to-date resources and literature
	
	
	
	


	Specific requirements for D21
	yes
	in progress
	no
	N/A

	The Internal Project Evaluation Questionnaire has been used for collecting partner’s opinions
	
	
	
	


WP 7 Processes

	WP 7 – Dissemination
	ok
	in progress
	no

	Deliverable 22 has been completed
	
	
	

	Deliverable 23 has been completed
	
	
	

	Deliverable 24 has been competed
	
	
	

	Deliverable 25 has been competed
	
	
	

	Deliverable 26 has been competed
	
	
	

	Deliverable 27 has been completed
	
	
	

	Deliverable 28 has been competed
	
	
	

	Deliverable 29 has been competed
	
	
	

	Deliverable 30 has been competed
	
	
	


Justifications for “no” (Processes & Outcomes

WP 7 Outcomes – Project website (D22)

	Format
	yes
	in progress
	no
	N/A

	NTSE Report Template used
	
	
	
	

	EU Disclaimer inserted

(ok if NTSE Report Template has been used)
	
	
	
	

	Reference list according to APA style
	
	
	
	

	Language
	yes
	in progress
	no
	

	Proofread (by native speaker)
	
	
	
	

	Promoting equality,

e.g. gender, religion, nationality is addressed equally
	
	
	
	

	Appropriateness for target group
	
	
	
	

	Deadline
	yes
	in progress
	no
	

	Delivered at required date
	
	
	
	

	If not: consortium has been informed about the delay
	
	
	
	

	Dissemination
	yes
	in progress
	no
	

	The output has been disseminated 
	
	
	
	

	If not: dissemination activities are planned
	
	
	
	

	Content
	yes
	in progress
	no
	

	Content is in accordance with the specific requirements of the deliverable (see below)
	
	
	
	

	The content is based on up-to-date resources and literature
	
	
	
	


	Specific requirements for D22
	yes
	in progress
	no
	N/A

	The web site contains information about the background, aims, target groups, partners, activities, events and results of the project. 
	
	
	
	

	The website offers access to the virtual laboratory on nanotechnology and to NTSE Blog.
	
	
	
	

	The website content is translated into all partner languages 
	
	
	
	


WP 7 Outcomes – Interim Report on dissemination activities (D23)

	Format
	yes
	in progress
	no
	N/A

	NTSE Report Template used
	
	
	
	

	EU Disclaimer inserted

(ok if NTSE Report Template has been used)
	
	
	
	

	Reference list according to APA style
	
	
	
	

	Language
	yes
	in progress
	no
	

	Proofread (by native speaker)
	
	
	
	

	Promoting equality,

e.g. gender, religion, nationality is addressed equally
	
	
	
	

	Appropriateness for target group
	
	
	
	

	Deadline
	yes
	in progress
	no
	

	Delivered at required date
	
	
	
	

	If not: consortium has been informed about the delay
	
	
	
	

	Dissemination
	yes
	in progress
	no
	

	The output has been disseminated 
	
	
	
	

	If not: dissemination activities are planned
	
	
	
	

	Content
	yes
	in progress
	no
	

	Content is in accordance with the specific requirements of the deliverable (see below)
	
	
	
	

	The content is based on up-to-date resources and literature
	
	
	
	


	Specific requirements for D23
	yes
	in progress
	no
	N/A

	A list of activities (type of activity, media used/event), the target audiences reached (type of audience, numbers), and the overall impact of dissemination activities across Europe incl. Turkey.
	
	
	
	


WP 7 Outcomes – 2nd Interim Report on dissemination activities (D24)

	Format
	yes
	in progress
	no
	N/A

	NTSE Report Template used
	
	
	
	

	EU Disclaimer inserted

(ok if NTSE Report Template has been used)
	
	
	
	

	Reference list according to APA style
	
	
	
	

	Language
	yes
	in progress
	no
	

	Proofread (by native speaker)
	
	
	
	

	Promoting equality,

e.g. gender, religion, nationality is addressed equally
	
	
	
	

	Appropriateness for target group
	
	
	
	

	Deadline
	yes
	in progress
	no
	

	Delivered at required date
	
	
	
	

	If not: consortium has been informed about the delay
	
	
	
	

	Dissemination
	yes
	in progress
	no
	

	The output has been disseminated 
	
	
	
	

	If not: dissemination activities are planned
	
	
	
	

	Content
	yes
	in progress
	no
	

	Content is in accordance with the specific requirements of the deliverable (see below)
	
	
	
	

	The content is based on up-to-date resources and literature
	
	
	
	


	Specific requirements for D24
	yes
	in progress
	no
	N/A

	A list of activities (type of activity, media used/event), the target audiences reached (type of audience, numbers), and the overall impact of dissemination activities across Europe incl. Turkey.
	
	
	
	


WP 7 Outcomes – An international event for dissemination of NTSE (D25)

	Format
	yes
	in progress
	no
	N/A

	NTSE Report Template used
	
	
	
	

	EU Disclaimer inserted

(ok if NTSE Report Template has been used)
	
	
	
	

	Reference list according to APA style
	
	
	
	

	Language
	yes
	in progress
	no
	

	Proofread (by native speaker)
	
	
	
	

	Promoting equality,

e.g. gender, religion, nationality is addressed equally
	
	
	
	

	Appropriateness for target group
	
	
	
	

	Deadline
	yes
	in progress
	no
	

	Delivered at required date
	
	
	
	

	If not: consortium has been informed about the delay
	
	
	
	

	Dissemination
	yes
	in progress
	no
	

	The output has been disseminated 
	
	
	
	

	If not: dissemination activities are planned
	
	
	
	

	Content
	yes
	in progress
	no
	

	Content is in accordance with the specific requirements of the deliverable (see below)
	
	
	
	

	The content is based on up-to-date resources and literature
	
	
	
	


	Specific requirements for D25
	yes
	in progress
	no
	N/A

	The conference addressed 200 participants targeting educational stakeholders, incl. the Ministry of education, the academics on science, the sessions on the last technological improvements and the effects on humankind. 
	
	
	
	

	The conference aimed to introduce the outcomes of the project. 
	
	
	
	

	It covered the workshops as the last sessions of the Conference.
	
	
	
	


WP 7 Outcomes – Promotional Leaflets (D26)

	Format
	yes
	in progress
	no
	N/A

	NTSE Report Template used
	
	
	
	

	EU Disclaimer inserted

(ok if NTSE Report Template has been used)
	
	
	
	

	Reference list according to APA style
	
	
	
	

	Language
	yes
	in progress
	no
	

	Proofread (by native speaker)
	
	
	
	

	Promoting equality,

e.g. gender, religion, nationality is addressed equally
	
	
	
	

	Appropriateness for target group
	
	
	
	

	Deadline
	yes
	in progress
	no
	

	Delivered at required date
	
	
	
	

	If not: consortium has been informed about the delay
	
	
	
	

	Dissemination
	yes
	in progress
	no
	

	The output has been disseminated 
	
	
	
	

	If not: dissemination activities are planned
	
	
	
	

	Content
	yes
	in progress
	no
	

	Content is in accordance with the specific requirements of the deliverable (see below)
	
	
	
	

	The content is based on up-to-date resources and literature
	
	
	
	


	Specific requirements for D26
	yes
	in progress
	no
	N/A

	Two project leaflets were produced (in all partner languages) and disseminated  
	
	
	
	


WP 7 Outcomes – Newsletters (D27)

	Format
	yes
	in progress
	no
	N/A

	NTSE Report Template used
	
	
	
	

	EU Disclaimer inserted

(ok if NTSE Report Template has been used)
	
	
	
	

	Reference list according to APA style
	
	
	
	

	Language
	yes
	in progress
	no
	

	Proofread (by native speaker)
	
	
	
	

	Promoting equality,

e.g. gender, religion, nationality is addressed equally
	
	
	
	

	Appropriateness for target group
	
	
	
	

	Deadline
	yes
	in progress
	no
	

	Delivered at required date
	
	
	
	

	If not: consortium has been informed about the delay
	
	
	
	

	Dissemination
	yes
	in progress
	no
	

	The output has been disseminated 
	
	
	
	

	If not: dissemination activities are planned
	
	
	
	

	Content
	yes
	in progress
	no
	

	Content is in accordance with the specific requirements of the deliverable (see below)
	
	
	
	

	The content is based on up-to-date resources and literature
	
	
	
	


	Specific requirements for D27
	yes
	in progress
	no
	N/A

	At least two newsletters to announce the VL 
	
	
	
	

	A final newsletter about project outputs and Nanotech Conference  
	
	
	
	


WP 7 Outcomes – Dissemination seminar or workshop in partner countries (D28)

	Format
	yes
	in progress
	no
	N/A

	NTSE Report Template used
	
	
	
	

	EU Disclaimer inserted

(ok if NTSE Report Template has been used)
	
	
	
	

	Reference list according to APA style
	
	
	
	

	Language
	yes
	in progress
	no
	

	Proofread (by native speaker)
	
	
	
	

	Promoting equality,

e.g. gender, religion, nationality is addressed equally
	
	
	
	

	Appropriateness for target group
	
	
	
	

	Deadline
	yes
	in progress
	no
	

	Delivered at required date
	
	
	
	

	If not: consortium has been informed about the delay
	
	
	
	

	Dissemination
	yes
	in progress
	no
	

	The output has been disseminated 
	
	
	
	

	If not: dissemination activities are planned
	
	
	
	

	Content
	yes
	in progress
	no
	

	Content is in accordance with the specific requirements of the deliverable (see below)
	
	
	
	

	The content is based on up-to-date resources and literature
	
	
	
	


	Specific requirements for D28
	yes
	in progress
	no
	N/A

	One dissemination seminar per partner, 20 people invited 
	
	
	
	

	Good practices and implementations in their countries shared by the project experts and the implementers.  
	
	
	
	

	Recordings and photos of the events uploaded to the VL.
	
	
	
	


WP 7 Outcomes – The report of the discussion portal (D29)

	Format
	yes
	in progress
	no
	N/A

	NTSE Report Template used
	
	
	
	

	EU Disclaimer inserted

(ok if NTSE Report Template has been used)
	
	
	
	

	Reference list according to APA style
	
	
	
	

	Language
	yes
	in progress
	no
	

	Proofread (by native speaker)
	
	
	
	

	Promoting equality,

e.g. gender, religion, nationality is addressed equally
	
	
	
	

	Appropriateness for target group
	
	
	
	

	Deadline
	yes
	in progress
	no
	

	Delivered at required date
	
	
	
	

	If not: consortium has been informed about the delay
	
	
	
	

	Dissemination
	yes
	in progress
	no
	

	The output has been disseminated 
	
	
	
	

	If not: dissemination activities are planned
	
	
	
	

	Content
	yes
	in progress
	no
	

	Content is in accordance with the specific requirements of the deliverable (see below)
	
	
	
	

	The content is based on up-to-date resources and literature
	
	
	
	


	Specific requirements for D29
	yes
	in progress
	no
	N/A

	FORTH  compiled and produced reports on the discussions  
	
	
	
	


WP 7 Outcomes – Promotional & Dissemination materials (D30)

	Format
	yes
	in progress
	no
	N/A

	NTSE Report Template used
	
	
	
	

	EU Disclaimer inserted

(ok if NTSE Report Template has been used)
	
	
	
	

	Reference list according to APA style
	
	
	
	

	Language
	yes
	in progress
	no
	

	Proofread (by native speaker)
	
	
	
	

	Promoting equality,

e.g. gender, religion, nationality is addressed equally
	
	
	
	

	Appropriateness for target group
	
	
	
	

	Deadline
	yes
	in progress
	no
	

	Delivered at required date
	
	
	
	

	If not: consortium has been informed about the delay
	
	
	
	

	Dissemination
	yes
	in progress
	no
	

	The output has been disseminated 
	
	
	
	

	If not: dissemination activities are planned
	
	
	
	

	Content
	yes
	in progress
	no
	

	Content is in accordance with the specific requirements of the deliverable (see below)
	
	
	
	

	The content is based on up-to-date resources and literature
	
	
	
	


	Specific requirements for D30
	yes
	in progress
	no
	N/A

	Promotional & Dissemination materials were produced
	
	
	
	


WP 8 Processes

	WP 7 –  Exploitation Results
	ok
	in progress
	no

	Deliverable 31 has been completed
	
	
	

	Deliverable 32 has been completed
	
	
	


Justifications for “no” (Processes & Outcomes)

WP 8 Outcomes – Nano-tech Annual for Nano-tech readers (D31)

	Format
	yes
	in progress
	no
	N/A

	NTSE Report Template used
	
	
	
	

	EU Disclaimer inserted

(ok if NTSE Report Template has been used)
	
	
	
	

	Reference list according to APA style
	
	
	
	

	Language
	yes
	in progress
	no
	

	Proofread (by native speaker)
	
	
	
	

	Promoting equality,

e.g. gender, religion, nationality is addressed equally
	
	
	
	

	Appropriateness for target group
	
	
	
	

	Deadline
	yes
	in progress
	no
	

	Delivered at required date
	
	
	
	

	If not: consortium has been informed about the delay
	
	
	
	

	Dissemination
	yes
	in progress
	no
	

	The output has been disseminated 
	
	
	
	

	If not: dissemination activities are planned
	
	
	
	

	Content
	yes
	in progress
	no
	

	Content is in accordance with the specific requirements of the deliverable (see below)
	
	
	
	

	The content is based on up-to-date resources and literature
	
	
	
	


	Specific requirements for D31
	yes
	in progress
	no
	N/A

	The annual (1500 copy in EN version) dispatched to the schools, directorates, unv, public libraries, teacher training centers, research institutes. 
	
	
	
	

	Annuals dispatched to partners before the Dissemination Seminars 
	
	
	
	

	Annuals distributed in the International Conference
	
	
	
	


WP 8 Outcomes – Report about the exploitation of project results (D32)

	Format
	yes
	in progress
	no
	N/A

	NTSE Report Template used
	
	
	
	

	EU Disclaimer inserted

(ok if NTSE Report Template has been used)
	
	
	
	

	Reference list according to APA style
	
	
	
	

	Language
	yes
	in progress
	no
	

	Proofread (by native speaker)
	
	
	
	

	Promoting equality,

e.g. gender, religion, nationality is addressed equally
	
	
	
	

	Appropriateness for target group
	
	
	
	

	Deadline
	yes
	in progress
	no
	

	Delivered at required date
	
	
	
	

	If not: consortium has been informed about the delay
	
	
	
	

	Dissemination
	yes
	in progress
	no
	

	The output has been disseminated 
	
	
	
	

	If not: dissemination activities are planned
	
	
	
	

	Content
	yes
	in progress
	no
	

	Content is in accordance with the specific requirements of the deliverable (see below)
	
	
	
	

	The content is based on up-to-date resources and literature
	
	
	
	


	Specific requirements for D32
	yes
	in progress
	no
	N/A

	Summarized  the activities carried out, the target groups reached in terms of numbers, the type of target groups and educational settings.
	
	
	
	


Annex 3: Meeting Evaluation form

______    NTSE Meeting Evaluation

Place: _____________________________ Dates:  ____  -   _____ / _____ / _________

	Circle one number for each statement.
	Strongly Disagree
	Disagree
	Undecided
	Agree
	Strongly Agree

	Meeting Preparation
	
	
	
	
	

	1. I was notified in sufficient time to prepare.
	1
	2
	3
	4
	5

	2. I received an agenda and list of desired outcomes.
	1
	2
	3
	4
	5

	3. I understood why this meeting was being held and the specific outcomes expected.
	1
	2
	3
	4
	5

	4. I understood what was expected of me as a participant, and what was expected of the other participants
	1
	2
	3
	4
	5

	5. I understood the intended flow of the meeting (e.g., agenda, schedule, design, etc.) and when it would end.
	1
	2
	3
	4
	5

	Meeting Execution
	
	
	
	
	

	6. Most participants listened carefully to each other.
	1
	2
	3
	4
	5

	7. Most participants expressed themselves openly, honestly, and directly.
	1
	2
	3
	4
	5

	8. Agreements were explicit and clear, and conflicts were openly explored and constructively managed.
	1
	2
	3
	4
	5

	9. Things generally proceeded as intended (e.g., the agenda was followed, it ended on time) and the meeting achieved its intended purpose.
	1
	2
	3
	4
	5

	10. My participation contributed to the outcomes achieved.
	1
	2
	3
	4
	5

	11. At the end of the meeting, action items were clearly identified and assigned
	1
	2
	3
	4
	5

	12. Overall, I am satisfied with this meeting and I feel my time here has been well spent.
	1
	2
	3
	4
	5
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